
% CONTRACT PAID

Original Change Orders Current Paid to Date Pymt  Requests Total

PROJECTS:

Construction Services (BLA) 10,000.00$         10,000.00$         7,619.20$             7,619.20$           76.19%

Construction Services (BLA) 40,000.00$         40,000.00$         29,181.92$           29,181.92$         72.95%

Construction (INDOT) 313,994.00$       313,994.00$       209,689.04$         209,689.04$       66.78%

TOTALS 363,994.00$       363,994.00$       246,490.16$         246,490.16$       

Salisbury Street, Ph II

Survey (Geo Solutions) 12,250.00$         12,250.00$         12,250.00$           12,250.00$         100.00%

Engineering & R/W Services (HSK)                          76,850.00$         179,410.00$       163,958.17$         1,873.91$           165,832.08$       92.43%

  Supplemental #1 (HSK for RWS Appraisals) 20,200.00$       

  Supplemental #2 (HSK, RWS & RW Staking) 43,750.00$       

  Supplemental #3 (HSK) 38,610.00$       

Project Coordination (TJG) 52,800.00$         52,800.00$         52,800.00$           52,800.00$         100.00%

Project Coordination (TJG) 89,180.00$         89,180.00$         70,535.00$           7,644.00$           78,179.00$         87.66%

Concrete Testing (Patriot Engineering) 6,860.00$             1,630.00$           8,490.00$           

Construction (Fairfield) 1,248,346.08$    1,304,172.06$    1,131,912.82$      33,511.99$         1,165,424.81$    89.36%

  CO #1 (demo changes/signal upgrade) 7,944.00$         

  CO #2 47,881.98$       

TOTALS 1,479,426.08$    158,385.98$     1,637,812.06$    1,438,315.99$      44,659.90$         1,482,975.89$    

Yeager Road, Ph I

Preliminary Engineering  (Am Structurepoint) (WL Share) 42,736.00$         85,053.00$         40,330.39$           1,545.10$           41,875.49$         49.23%

  Supplemental #1 (American Structurepoint) 17,655.00$       

  Supplemental #2  (American Structurepoint) 24,662.00$       

Preliminary Engineering  (Am Structurepoint) (INDOT share) 170,944.00$       340,212.00$       161,316.44$         6,180.40$           167,496.84$       49.23%

  Supplemental #1  (American Structurepoint) 70,620.00$       

  Supplemental #2  (American Structurepoint) 98,648.00$       

TOTALS 213,680.00$       211,585.00$     425,265.00$       201,646.83$         7,725.50$           209,372.33$       

Yeager Road, Ph II

Engineering Services  (CrossRoad Eng) 127,600.00$       127,600.00$       93,859.30$           93,859.30$         73.56%

TOTALS 127,600.00$       -$                  127,600.00$       93,859.30$           -$                    93,859.30$         

 Sycamore Lane Traffic Calming

Preliminary Study (Hawkins)                               14,000.00$         1,000.00$         15,000.00$         14,999.16$           14,999.16$         99.99%

Engineering Services (HE-BFS) 110,530.00$       29,100.00$       139,630.00$       122,287.76$         122,287.76$       87.58%

R/W Acquisition 38,200.00$         38,200.00$         33,150.00$           33,150.00$         86.78%

GCS - Waterline Construction Coordination (BFS) 15,000.00$         15,000.00$         13,523.65$           1,474.10$           14,997.75$         99.99%

Construction (Milestone) (WL Share) 68,732.32$         69,552.30$         68,732.32$           68,732.32$         98.82%

    Change Order #1 (Milestone) (WL Share) 148.80$            

  Change Order #2 (Milestone) (WL Share) 88.20$              

  Change Order #3 (Milestone) (WL Share) 275.00$            

  Change Order #4 (Milestone) (WL Share) 307.98$            

Construction (Milestone) (INDOT Share) 618,590.88$       625,970.70$       0.00%

    Change Order #1 (Milestone) (INDOT Share) 1,339.20$         

  Change Order #2 (Milestone) (INDOT Share) 793.80$            

  Change Order #3 (Milestone) (INDOT Share) 2,475.00$         

  Change Order #4 (Milestone) (INDOT Share) 2,771.82$         

Construction Engineering (BFS) (WL Share) 9,500.00$           9,500.00$           $4,120.01 2,373.38$           6,493.39$           68.35%

Construction Engineering (BFS) (INDOT Share) 85,500.00$         85,500.00$         $37,080.13 21,360.43$         58,440.56$         68.35%

Construction (Milestone) (MVH reimbursed thru HSIP funds) 58,270.90$        To be reimbursed

 Lindberg Road (Open PO's only)

As of December 16, 2009 CONTRACT AMOUNT PAYMENTS



WL CONTRIBUTION 255,962.32$       30,612.00$       286,882.30$       256,812.90$         3,847.48$           260,660.38$       

INDOT CONTRIBUTION 704,090.88$       4,608.00$         711,470.70$       37,080.13$           21,360.43$         58,440.56$         

TOTALS 960,053.20$       38,299.80$       998,353.00$       293,893.03$         25,207.91$         319,100.94$       

Purdue Transportation Plan

Preliminary Study (HE-BFS) (WL Share) 20,000.00$         20,000.00$         20,000.00$           20,000.00$         100.00%

Preliminary Study  (HE-BFS) (Purdue Share)     20,000.00$         20,000.00$         14,428.25$           14,428.25$         72.14%

Phase IA Design (BFS) (WL Share) 64,315.00$         70,737.00$         39,485.34$           909.10$              40,394.44$         57.11%

  Supplemental #1 (BFS) 2,622.00$         

  Supplemental #2 (BFS) 3,800.00$         

Phase 1A Design (BFS) (Purdue Share) 64,315.00$         70,737.00$         39,485.34$           909.10$              40,394.44$         57.11%

  Supplemental #1 (BFS) 2,622.00$         

  Supplemental #2 (BFS) 3,800.00$         

Phase IA Design (BFS) (INDOT Share) 514,520.00$       565,896.00$       315,881.72$         7,272.80$           323,154.52$       57.10%

  Supplemental #1 (BFS) 20,976.00$       

  Supplemental #2 (BFS) 30,400.00$       

WL CONTRIBUTION 84,315.00$         6,422.00$         90,737.00$         59,485.34$           909.10$              60,394.44$         

PURDUE CONTRIBUTION 84,315.00$         6,422.00$         90,737.00$         53,913.59$           909.10$              54,822.69$         

INDOT CONTRIBUTION 514,520.00$       51,376.00$       565,896.00$       315,881.72$         7,272.80$           323,154.52$       

TOTALS 683,150.00$       64,220.00$       747,370.00$       429,280.65$         9,091.00$           438,371.65$       

Cumberland Avenue Reconstruction, Ph. 1

Engineering Services (Schneider) 240,710.00$       338,082.50$       184,879.58$         110,831.81$       295,711.39$       87.47%

  Supplemental #1 97,372.50$       

Utility Relocation (Vectren) 204,319.80$       204,319.80$       3,700.00$           3,700.00$           1.81%

Construction (Fairfield) 2,263,416.08$    2,263,416.08$    

Landscaping (Roudebush) 214,595.62$       214,595.62$       

Construction Inspection (Schneider) 267,290.00$       267,290.00$       

TOTALS 3,190,331.50$    97,372.50$       3,287,704.00$    184,879.58$         114,531.81$       299,411.39$       

 CDBG Sidewalk Replacement Program

 Construction 182,770.00$       182,770.00$       163,267.11$         163,267.11$       89.33%

TOTALS 182,770.00$       182,770.00$       163,267.11$         -$                    163,267.11$       

 Safe Routes to School (Non-Infrastructure)

 Engineering Services (Hannum Wagle & Cline) INDOT Share 50,000.00$         50,000.00$         45,025.70$           4,974.30$           50,000.00$         100.00%

TOTALS 50,000.00$         50,000.00$         45,025.70$           4,974.30$           50,000.00$         

Safe Routes to School (Infrastructure)

Engineering (Hannum Wagle & Cline) 10,000.00$         10,000.00$         10,000.00$           10,000.00$         100.00%

Construction Inspection (BFS) 40,000.00$         40,000.00$         10,348.74$           7,801.05$           18,149.79$         45.37%

Construction (James H Drew) (WL Share) 69,893.30$         71,742.57$         69,893.30$           69,893.30$         97.42%

  Change Order #1 (James H Drew) (WL Share) 28.88$              

  Change Order #2 (James H Drew) (WL Share) 412.86$            

  Change Order #3 (James H Drew) (WL Share) 1,407.53$         

Construction (James H Drew) (INDOT Share) 250,000.00$       266,643.29$       0.00%

  Change Order #1 (James H Drew) (INDOT Share) 259.88$            

  Change Order #2 (James H Drew) (INDOT Share) 3,715.69$         

  Change Order #3 (James H Drew) (INDOT Share) 12,667.72$       

 INDOT (LRS reimbursed thru HSIP funds)   51,507.44$        51,507.44$        To be reimbursed

WL CONTRIBUTION 119,893.30$      1,849.27$        121,742.57$      

INDOT CONTRIBUTION 250,000.00$       16,643.29$       266,643.29$       

TOTALS 369,893.30$       18,492.56$       388,385.86$       90,242.04$           7,801.05$           98,043.09$         



Roundabout and Traffic Engineering

 TO #1 Development of Roundabout Guidelines (ASP) 21,152.00$         21,152.00$         21,152.00$           21,152.00$         100.00%

TO #2 Roundabout Design Peer Review (ASP) 18,240.00$         18,240.00$         6,850.00$             570.00$              7,420.00$           40.68%

TO #3 Update City Guidelines (ASP) 4,940.00$           4,940.00$           513.00$                513.00$              10.38%

TO #4 Roundabout Public Education (ASP) 24,330.00$         24,330.00$         1,938.00$             1,938.00$           7.97%

TOTALS 68,662.00$         68,662.00$         30,453.00$           570.00$              31,023.00$         

2009 Street Resurfacing & Access Ramp Project

Rieth-Riley Construction Company 660,405.15$       681,946.83$       274,779.41$         274,779.41$       40.29%

  Change Order #1 (Rieth-Riely) 21,541.68$       

TOTALS 660,405.15$       681,946.83$       274,779.41$         -$                    274,779.41$       

Cumberland Avenue Reconstruction, Ph 2

  Supplemental #3 (Schneider) Survey 26,100.00$         26,100.00$         

TOTALS 26,100.00$         26,100.00$         -$                     -$                    -$                   


